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Hi John,

Thanks for setting this meeting up. | will see you at 1 today.

As follow-up to our speaking yesterday afternoon, | mentioned to you that personal vehicles are still
driving from the staging area through the exclusion zone and back out again. As you know, the wet decon
pad is not yet in operation. It is pending the treatment plant. Connor had discussed this issue with Steve
on-site and Tetratech and Midlantic continue driving in the exclusion zone. This practice of potential cross
contamination should cease until proper decontamination can be set up. Perhaps they should designate a
vehicle/tools to remain inside the exclusion zone.

Sharon Fang, P.E.

Eastern Pennsylvania Remedial Branch
Environmental Protection Agency, Region ll|
1650 Arch Street, 3HS21

Philadelphia, PA 19103-2029

phone 215-814-3018, fax 3002

mobile phone 215-514-8674
"Dobi, John S." <John.Dobi@pseg.com>

"Dobi, John S."
- <John.Dobi@pseg.com> To Sharon Fang/R3/USEPA/US@EPA
= ' 08/04/2008 04:05 PM cc "Lees, Ray" <RLees@PIRNIE.com>

SS—

Subject RE: Metal Bank Recap of Friday's phone call

Sharon,

I just tried to call you with Ray Lees. As a follow up to our call last
week, is it still possible to meet at either EPA or Ray's office so we
can agree how to track and agree to "forms" to record any field
modifications we / or you propose and obtain your or our concurrence

We should be able to have a paper trail to document how we record field
modifications of the RAWP. It will be much easier to develop "As built
Drawings" and enable Malcolm Pirnie or TTEC P.E. can sign and seal final
drawings.

John

John S. Dobi, Ph.D.

Project Manager Licenses and Permits
PSEG Licenses and Permits

80 Park Plaza T17H

Newark, N.J. 07102

Phone 973 430 8036

Cell 973 610 3108

Fax 973 624 9047

E-mail: John.Dobi @PSEG.com



————— Original Message-----
From: Fang.Sharon@epamail.epa.gov [mailto:Fang.Sharon@epamail.epa.gov]
Sent: Monday, August 04, 2008 3:40 PM

To: RLeesW@PIRNIE.com

Cc: Dobi, John S.; JVitale@PIRNIE.COM; ;
Thomas.M.Gibison@usace.army.mil; charles.l.nicholas@usace.army.mil;
Reuben.P.Wadelusace.army.mil; ; SLangseder@PIRNIE.com
Subject: Metal Bank Recap of Friday's phone call

Hi Ray,

I wanted to jot down an email to recap our discussion on Friday, August
1st. You called to ask what type of detail we would require in a
schedule. I replied that the schedule should provide the timing of site
activities with enough lead time for submittal review by the Engineer
and by the regulatory agencies (if necessary). Of particular concern to
the oversight team is the proposed sequencing of work for the sheet pile
wall and marine cap. We have been told that necessary information is in
the approved remedial action workplan, however, since the June 30th
meeting, we have requested more specifics. The approved submittal for
the sheet pile was sent to EPA via email on Thursday, July 31lst. Sheet
piling activities began Friday, August 1lst. You indicated that a
critical path schedule will be generated to include this type of detail.

I cited the consent decree Section X states that the monthly report
should provide "progress of construction, including, but not limited to,
critical path diagrams, Gantt charts, and Pert charts..." July's report
did not include such information. CD Paragraph 32 provides that EPA
will be notified "of any activity, including, but not limited to
implementation of work plans, no later than seven (7) days prior to the
performance of the activity."

The absence of specific information about the schedule and construction
sequencing has undermined our confidence in the Groups ability to
perform the remedial action per the approved design. Per my
conversation with Joe Vitale this morning, I understand that we will be
discussing the schedule in detail on Thursday.

Sharon Fang, P.E.

FEastern Pennsylvania Remedial Branch
Environmental Protection Agency, Region III
1650 Arch Street, 3HS21

Philadelphia, PA 19103-2029

phone 215-814-3018, fax 3002

mobile phone 215-514-8674

The information contained in this e-mail, including any
attachment (s), is intended solely for use by the named
addressee(s). If you are not the intended recipient, or a person
designated as responsible for delivering such messages to the
intended recipient, you are not authorized to disclose, copy,
distribute or retain this message, in whole or in part, without
written authorization from PSEG. This e-mail may contain
proprietary, confidential or privileged information. If you have



received this message in error, please notify the sender
immediately. This notice is included in all e-mail messages leaving
PSEG. Thank you for your cooperation.





